

2012-2013 Timeline for Proficiency-Based Teaching and Learning

New additions and clarifications in **RED**

When	What	Deliverables
1st Quarter (By_____)	<ul style="list-style-type: none"> Identify Reporting Standards (4-6 year long - per course/subject) 	<p>List of Reporting Standards</p> <p>Principals gather deliverables -List of Reporting Standards-Send copy to Curriculum Office</p>
2nd Quarter (By_____)	<ul style="list-style-type: none"> Prioritize Standards- Staff training (if not already completed) Begin with Individual Priority → then agree on in PLC (if not already completed) District alignment 	<p>List of priority standards. Principals gather deliverables - List of priority standards- Send copy to Curriculum Office</p>
End of 3rd Quarter (By_____)	<ul style="list-style-type: none"> Check Point- administrators will check in with PLCs to make sure all are on track 	<p>Principals make sure all deliverables (List of Reporting and Priority Standards) have been completed. Copies sent to Curriculum Office</p>
End of Second Semester (By_____)	<ul style="list-style-type: none"> Divide priority standards by content areas in to quarters. Meet to align at district level at least by semesters. Determine level of proficiency for priority standards. After training, begin to develop rubrics and assessments for priority standards. By the end of 4th quarter have rubrics and assessments created for at least first and possibly second quarter of 2013-2014 	<p>Copy of rubrics and assessments and map of quarters with priority standards attached.</p>